

V	V	"Mode"	Date	Tuesday	Thursday
1	35	INTRO OL	29-aug	09.00-10.00 OpenLab Welcome 10.00-11.00 Course Intro and Space OpenLab-team 11.00-17.00 Creativity and Teambuilding 13.00-17.00 continues	31-aug 09.00-12.00 Design Thinking Maria 13.00-17.00 Design Thinking Maria
2	36	INTRO DT	05-sep	09.00-12.00 Design Thinking Maria 13.00-16.00 Design Thinking Maria	07-sep 09.00-12.00 The OpenLab Challenges OpenLab Partners 13.00-16.00 Challenge Teams CoachTeam OL-Team Contract Assignments: -Portfolio -Paper
3	37	EMPATHIZE	12-sep	09.00-09.30 Coaching CoachTeam 09.30-12.00 Interviews and Observations Hans 13.00-13.30 Interviews Hans 13.30-16.00 SCRUM 1 Johan Sprint 1 Start	14-sep Meeting with partners Partners Meeting with partners Partners

<p>4 38 EMPATHIZE/ DEFINE</p>	<p>19-sep</p>	<p>09.00-09.30 Coaching CoachTeam 09.30-12.00 Customer Journey Jenny 13.00-16.00 SCRUM 2 Johan</p>	<p>21-sep</p>	<p>Project Project</p>
<p>5 39 EMPATHIZE/ DEFINE</p>	<p>26-sep</p>	<p>09.00-09.30 Coaching CoachTeam 09.30-12.00 Define and POV Liv</p>	<p>28-sep</p>	<p>Project Project</p>
<p>6 40 DEFINE</p>	<p>03-okt</p>	<p>09.15-10.30 Sprint review 1 CoachTeam 10.30-11.00 Retrospective 1 11.00-12.00 Sprint 2 Start 13.00-16.00 Group dynamics Jojo</p>	<p>05-okt</p>	<p>Project Project</p>

<p>7 41 IDEATE/ PROTOTYPE</p>	<p>10-okt</p>	<p>09.00-09.30 Coaching 09.30-12.00 Ideation and Creativity 13.00-16.00 Sketching</p> <p>CoachTeam Johan Susanne</p>	<p>12-okt</p>	<p>Project Project</p>
<p>8 42 PROTOTYPE/ TEST</p>	<p>17-okt</p>	<p>09.00-09.30 Coaching 09.30-12.00 Prototyping and Concept Testing</p> <p>CoachTeam Maria</p>	<p>19-okt</p>	<p>Project Project</p>
<p>9 43 TEST</p>	<p>24-okt</p>	<p>09.00-10.30 Sprint review 2: Rehearsel 10.30-11.00 Retrospective 2 11.00-12.00 Sprint 3 Start</p> <p>CoachTeam</p>	<p>26-okt</p>	<p>09.00-12.00 DELIVERY: CONCEPTS CoachTeam + Partners + Guests 14.00-16.00 Regrouping Evaluation Sprint</p>

10 44 TEST	31-okt	09.00-10.00 Water Teams Presentation 10.00-12.00 Evaluation and Concept Liv Selection	02-nov	Project Project
11 45 TEST	07-nov	09.00-10.30 Evaluation Sprint review CoachTeam 10.30-11.00 Evaluation Retrospective 11.00-12.00 Sprint 3 Start 13.00-19.00 Rebooting day: Openlab/DesignThinking	09-nov	Project Project
12 46 EMPATHIZE/ DEFINE	14-nov	09.00-09.30 Coaching CoachTeam 09.30-11.00 Workshop Johan 13.00-16.00 Group dynamics Jojo	16-nov	Project Project

<p>EMPATHIZE/ 13 47 DEFINE</p>	<p>21-nov</p>	<p>09.00-09.30 Coaching 09.30-12.00 Sketching and Prototyping</p> <p>CoachTeam Susanne</p>	<p>23-nov</p>	<p>Project</p> <p>Project</p>
<p>IDEATE/ 14 48 PROTOTYPE</p>	<p>28-nov</p>	<p>09.00-09.30 Coaching 09.30-12.00 Sketching and Prototyping</p> <p>13.00-16.00 Project Paper Event Design</p> <p>CoachTeam Susanne</p> <p>Hans Magdalena</p>	<p>30-nov</p>	<p>Project</p> <p>Project</p>
<p>PROTOTYPE/ 15 49 TEST</p>	<p>05-dec</p>	<p>09.00-10.30 Sprint review 3 10.30-11.00 Retrospective 3 11.00-12.00 Sprint Start 4</p> <p>OL-team</p>	<p>07-dec</p>	<p>Project</p> <p>Project</p>

<p>16 50 TEST</p> <p>PROTOTYPE/</p>	<p>12-dec</p>	<p>09.00-09.30 Coaching CoachTeam</p> <p>15.00</p> <p>DEADLINE: Project Paper Draft</p>	<p>14-dec</p>	<p>Project</p> <p>Project</p>
<p>17 51 TEST</p> <p>PROTOTYPE/</p>	<p>19-dec</p>	<p>09.00-09.30 Coaching CoachTeam</p> <p>Feedback: Project Paper</p>	<p>21-dec</p>	<p>Project</p> <p>Project</p>
<p>18 52 TEST</p>	<p>26-dec</p>	<p style="background-color: red;"> </p>	<p>28-dec</p>	<p>Project</p> <p>Project</p>

19 53 TEST	02-jan	Project	04-jan	09.15-10.30 Sprint review 4 – rehearsal OL-team + Guests 10.30-11.00 Retrospective 4 15.00 DEADLINE: Project Paper
20 54 TEST	09-jan	Project	11-jan	09.00-12.00 PROJECT DELIVERY AND EVENT Partners +OL-team + Guests 13.00-16.00 Evaluation and OL-team Post-Project FRIDAY 12/1. 17.00 DEADLINE INDIVIDUAL RELECTION 2