



V	V	"Mode"	Date	Tuesday	Thursday
1	3	INTRO OL	16-jan	09.00-10.00 OpenLab Welcome 10.00-11.00 Course Intro and Space OpenLab-team 11.00-17.00 Creativity and Teambuilding  13.00-17.00 continues	18-jan 09.00-12.00 Design Thinking Crash-course Liv  13.00-17.00 Design Thinking Crash-course Liv
2	4	INTRO DT	23-jan	09.00-12.00 Design Thinking Crash-course Liv  13.00-16.00 Design Thinking Crash-course Liv	25-jan 09.00-12.00 The OpenLab Challenges OpenLab Partners  13.00-16.00 Challenge Teams OL-Team Contract CoachTeam Assignments: -Individual reflection -Report
3	5	EMPATHIZE	30-jan	09.00-09.30 Coaching CoachTeam 09.30-12.00 SCRUM 1 Sprint 1 Start Liv  13.00-16.00 Interviews and Observations Sofia	01-feb Project Team Meeting with challenge-givers

<p>4 6 EMPATHIZE/ DEFINE</p>	<p>06-feb</p>	<p>09.00-09.30 Coaching CoachTeam  9.30-10.00 Utveckla din stad Ida  10.00-12.00 SCRUM 2 Liv    13.00-16.00 Customer Journey Martin</p>	<p>08-feb</p>	<p>Project Team</p>
<p>5 7 EMPATHIZE/ DEFINE</p>	<p>13-feb</p>	<p>09.00-09.30 Coaching CoachTeam  09.30-12.00 Define and POV Sofia and Martin</p>	<p>15-feb</p>	<p>Project Team</p>
<p>6 8 DEFINE</p>	<p>20-feb</p>	<p>09.00-10.30 Sprint review 1 CoachTeam  10.30-11.00 Retrospective 1  11.00-12.00 Sprint 2 Start</p>	<p>22-feb</p>	<p>Project Team</p>

<p>7 9 IDEATE/ PROTOTYPE</p>	<p>27-feb</p>	<p>09.00-09.30 Coaching 09.30-12.00 Ideation and Creativity  CoachTeam Martin</p> <p>13.00-16.00 Sketching  ev. Susanne</p>	<p>01-mar</p>	<p>Project Team</p>
<p>8 10 PROTOTYPE/ TEST</p>	<p>06-mar</p>	<p>09.00-09.30 Coaching 09.30-12.00 Prototyping and Concept Testing  CoachTeam Martin</p> <p>13.00-16.00 Feedback and group dynamic  Jojo</p>	<p>08-mar</p>	<p>Project Team <b>Deadline Individual Reflection half-time</b></p>
<p>9 11 TEST</p>	<p>13-mar</p>	<p>09.00-10.30 Sprint review 2: Rehearsel 10.30-11.00 Retrospective 2  CoachTeam</p>	<p>15-mar</p>	<p><b>09.00-12.00 DELIVERY: CONCEPTS CoachTeam + Partners + Guests</b></p>

10 12 DEFINE	20-mar	09.00-11.00 Evaluation and Concept Selection Liv	22-mar	Project Team
11 13 DEFINE	27-mar	09.00-09.30 Coaching CoachTeam 09.30-11.00 Sprint 3 start 11.00-17.00 Rebooting day	29-mar	Project Team
12 14 EMPATHIZE	03-apr	09.00-09.30 Coaching CoachTeam 9.30-11.00 Emphathize through surveys <b>DEADLINE: concept selection 08.00</b>	05-apr	Project Team

13 15 IDEATE	10-apr	09.00-09.30 09.30-12.00  13.00-16.00	Coaching Idea development (working with other Openlab projects)  Group dynamics	CoachTeam Ida  Jojo	12-apr	Project Team
14 16 IDEATE	17-apr	09.00-09.30 09.30-12.00	Coaching Sketching	CoachTeam ev. Susanne	19-apr	Project Team
15 17 DEFINE/ PROTOTYPE	24-apr	09.00-10.30 10.30-11.00 11.00-12.00  13.00-16.00	Sprint review 3 Retrospective 3 Sprint Start 4  Prototyping	OL-team   Martin	26-apr	Project Team

<p>16 18 TEST</p> <p>PROTOTYPE/</p>	<p>01-maj</p>		<p>03-maj</p>	<p>Project Team</p>
<p>17 19 TEST</p> <p>PROTOTYPE/</p>	<p>08-maj</p>	<p>09.00-09.30 Coaching CoachTeam 09.30-12.00 Event design Magdalena</p> 	<p>10-maj</p>	
<p>18 20 TEST</p>	<p>15-maj</p>	<p>09.00-09.30 Coaching CoachTeam 09.30-12.00 Testing of prototypes</p> 	<p>17-maj</p>	<p>Project Team</p> <p>15:00 Deadline Project Paper draft</p>

19 21 TEST	22-maj	09.00-09.30 Feed-back project paper CoachTeam	24-maj	09.00-10.30 Sprint review 4 – rehearsal 10.30-11.00 Retrospective 4 OL-team + Guests
20 22 TEST	29-maj	08.00 DEADLINE: Project Paper	31-maj	09.00-12.00 PROJECT DELIVERY AND EVENT Partners +OL-team + Guests  13.00-16.00 Evaluation and Post-Project OL-team FRIDAY 1/6 17.00 DEADLINE IND. REFL.